
  

 
 March 

 
February 

 
January 1st 

Quarter 
2004 Organize Project & Establish Planning Team  
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July 

 
August 

Submit Draft CWCS Document for Approval 

September 
 3rd 

Quarter 
2005 

 
April 

 
May 

Develop CWCS Document 

June 
 2nd 

Quarter 
2005 

 
January 

 
February 

Determine Strategies & Monitoring Protocol 

March 
 1st 

Quarter 
2005 

 
October 

 
November 

Establish Conservation Priorities 

December 
 4th 

Quarter 
2004 

 
July 

 
August 

Identify & Map Habitats  

September 
 3rd 

Quarter 
2004 

 
April 

 
May 

Gather Target Information & Occurrence Data 

June 
 2nd 

Quarter 
2004 


